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ESTIMATE RUN 02/13/2006

ESTIMATE SUMMARY 10:21:49
CONTID: C12190 ESTIMATE NO: 0034 FINL SPEC YR:1994
PCN: 12190-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 269.( DAYS TIME ALLOW: 283 WORK DAYS
ROADWAY SH 66 TO L THOMPSON PERCENT TIME: 95.05 ORIG TIME ALLOW: 260 WORK DAYS
PROJECT NO: C 2873-096
ROADWAY SH 66 TO L THOMPSON
NAME OF ROAD: Us 287
PROJECT COUNTIES: BOULDER, REGION 4 LARIMER
CONTRACTOR:
CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 02/13/2006 DATE TIME STARTED 03/18/1999
P.O. BOX 1618 DATE LET 01/21/1999 DATE WORK BEGAN  03/18/1999
651 TOPEKA WAY, SUITE 100 DATE AWARDED 02/17/1999 DATE TIME STOppEp 01/08/2003
DATE CONTRACT EXECUTED 02/17/1999 DATE ACCEPTED 01/08/2003
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 03/18/1999
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 13,347,727.44 PARTICIPATING $ 43,076.83 $ 0.00
AWARD PROJECT AMT: $ 10,540,924.52 NON-PARTICIPATING 13,304,650.66 8,695.68
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 13,347,727.49 8,695.68
FUNDS AVAILABLE: $ -0.05 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 13,347,727.49 8,695.68
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 30,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 13,347,727.49 38,695.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,347,727.49 38,695.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38,695.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12190-BID ESTIMATE RUN 02/13/2006
PROJECT: C 2873-096 ESTIMATE NO: 0034 10:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00001 *REMOVAL OF STRUCTURE 68.000 68.000
EACH 0.000 0.00
800.00000 68.000 54,400.00
0010 202-00010 *REMOVAL OF TREE 183.000 183.000
EACH 0.000 0.00
130.00000 183.000 23,790.00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 602.400 602.400
M 0.000 0.00
14.50000 602.400 8,734.80
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 78,340.700 79,352.700
M2 -1,012.000 -2,530.00
2.50000 78,340.700 195,851.75
0025 202-00220 *REMOVAL OF ASPHALT MAT 86,982.100 87,994.100
M2 -1,012.000 -1,518.00
1.50000 86,982.100 130,473.15
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 4,632.200 5,001.800
M2 -369.600 -3,976.90
10.76000 4,632.200 49,842.47
0035 202-00810 *REMOVAL OF GROUND SIGN 64.000 64.000
EACH 0.000 0.00
95.00000 64.000 6,080.00
0040 202-01000 *REMOVAL OF FENCE 5,484.000 5,484.000
M 0.000 0.00
2.56000 5,484.000 14,039.04
0045 202-05150 *SANDBLASTING 5,559.600 5,559.600
M2 0.000 0.00
4.30000 5,559.600 23,906.28
0050 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 296,277.000 296,277.000
M3 0.000 0.00
7.70000 296,277.000 2,281,332.90
0051 203-01597 POTHOLING MCR #1 LINE #2 33.000 33.000
HOUR 0.000 0.00

140.00000 33.000 4,620.00



CONTID: C12190 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12190-BID ESTIMATE RUN 02/13/2006
PROJECT: C 2873-096 ESTIMATE NO: 0034 10:21:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0055 203-01500 *BLADING 89.000 89.000
HOUR 0.000 0.00
75.00000 89.000 6,675.00
0060 203-01555 *DOZING (LANDSCAPING) 20.000 20.000
HOUR 0.000 0.00
88.00000 20.000 1,760.00
0061 203-00000 UNCLASSIFIED EXCAVATION ADDED BY MCR LINE #19 2,578.000 2,636.000
M3 -58.000 -466.90
8.05000 2,578.000 20,752.90
0065 206-00000 STRUCTURE EXCAVATION 0.000 0.000
M3 0.000 0.00
6.00000 0.000 0.00
0066 206-00000 STRUCTURE EXCAVATION ADDED BY CMO #4 330.000 330.000
M3 0.000 0.00
12.00000 330.000 3,960.00
0070 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
M3 0.000 0.00
28.50000 0.000 0.00
0071 206-00100 STRUCTURE BACKFILL (CLASS 1) ADDED BY CMO #4 267.000 267.000
M3 0.000 0.00
55.00000 267.000 14,685.00
0075 207-00205 *TOPSOIL 28,198.000 28,224.000
M3 -26.000 -104.00
4.00000 28,198.000 112,792.00
0080 207-00305 *WETLAND TOPSOIL 740.000 740.000
M3 0.000 0.00
10.50000 740.000 7,770.00
0085 207-00310 *STOCKPILE WETLAND TOPSOIL 0.000 0.000
M3 0.000 0.00
4.25000 0.000 0.00
0090 208-00011 *EROSION BALES (WEED FREE) 1,039.000 1,039.000
EACH 0.000 0.00
16.50000 1,039.000 17,143.50
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PCN: 12190-BID ESTIMATE RUN 02/13/2006
PROJECT: C 2873-096 ESTIMATE NO: 0034 10:21:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0095 208-00020 *SILT FENCE 2,355.000 2,355.000
M 0.000 0.00
4.00000 2,355.000 9,420.00
0100 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0101 208-00110 SEDIMENT REMOVAL AND DISPOSAL MCR#10 127.000 127.000
M3 0.000 0.00
20.00000 127.000 2,540.00
0105 210-00010 *RESET MAILBOX STRUCTURE 42.000 42.000
EACH 0.000 0.00
125.00000 42.000 5,250.00
0110 210-00810 *RESET GROUND SIGN 11.000 11.000
EACH 0.000 0.00
200.00000 11.000 2,200.00
0115 212-00006 *SEEDING (NATIVE) 30.830 30.830
HA 0.000 0.00
1,044.10000 30.830 32,189.60
0120 213-00002 *MULCHING (WEED FREE HAY) 37.060 36.800
HA 0.260 173.66
667.91000 37.060 24,752.74
0125 213-00061 *MULCH TACKIFIER 6,476.000 6,476.000
KG 0.000 0.00
1.80000 6,476.000 11,656.80
0130 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 220.000 220.000
EACH 0.000 0.00
25.25000 220.000 5,555.00
0135 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 7,410.900 7,410.900
M2 0.000 0.00
1.95000 7,410.900 14,451.26
0140 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 17,980.900 17,980.900
T 0.000 0.00
10.00000 17,980.900 179,809.00
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PCN: 12190-BID ESTIMATE RUN 02/13/2006
PROJECT: C 2873-096 ESTIMATE NO: 0034 10:21:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0141 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION OVERWEIGHT -120.000 -140.000
TRUCKS
DOL 20.000 20.00
1.00000 -120.000 -120.00
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 92,641.270 92,637.790
T 3.480 31.32
9.00000 92,641.270 833,771.43
0146 304-09000 AGGREGATE BASE COURSE (SPECIAL) MCR #1 LINE #5 431.000 431.000
M3 0.000 0.00
17.60000 431.000 7,585.60
0147 900-00006 ADDED ITEM (DOLLAR)/ PRICE DEDUCTION ABC CL. 6 -27,358.560 -26,695.330
DOL -663.230 -663.23
1.00000 -27,358.560 -27,358.56
0150 307-00000 *HYDRATED LIME SEE 103 DTD. 8-19-99 5,468.740 5,468.740
T 0.000 0.00
90.00000 5,468.740 492,186.60
0151 307-00075 FLY ASH CMO #2 1,837.400 1,837.400
T 0.000 0.00
37.37000 1,837.400 68,663.64
0153 307-00250 PROCESSING FLY ASH TREATED SUBGRADE CMO #2 53,527.200 54,076.900
M2 -549.700 -824.55
1.50000 53,527.200 80,290.80
0155 307-00208 *PROCESSING LIME TREATED SUBGRADE (200 MM) 264,268.280 264,243.500
M2 24.780 37.17
1.50000 264,268.280 396,402.42
0159 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) MCR #7 190.110 208.410
T -18.300 -2,104.50
115.00000 190.110 21,862.65
0160 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
M2 0.000 0.00
90.00000 0.000 0.00
0165 403-34353 *HOT BITUMINOUS PAVEMENT (GRADING S) (ASPHALT) (96) (PG 0.000 0.000
58-22)
T 0.000 0.00
45.00000 0.000 0.00
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PCN: 12190-BID ESTIMATE RUN 02/13/2006
PROJECT: C 2873-096 ESTIMATE NO: 0034 10:21:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0166 403-33353 HOT BITUMINOUS PAVEMENT (GRADING S) (ASPHALT) (86) (PG 2,978.990 2,978.990
58-22) ADDED BY MCR
T 0.000 0.00
45.00000 2,978.990 134,054.55
0170 412-01000 *CONCRETE PAVEMENT (250 MM) 243,043.300 243,043.300
M2 0.000 0.00
22.19000 243,043.300 5,393,130.83
0175 412-01020 *CONCRETE PAVEMENT (250 MM) (FAST TRACK) 7,967.700 7,967.700
M2 0.000 0.00
26.99000 7,967.700 215,048.22
0180 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 21,311.500 21,311.500
M2 0.000 0.00
1.00000 21,311.500 21,311.50
0185 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.800 3.800
M3 0.000 0.00
650.00000 3.800 2,470.00
0190 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 54.000 54.000
M 0.000 0.00
260.00000 54.000 14,040.00
0195 601-01000 CONCRETE CLASS B 5.120 4.920
M3 0.200 104.00
520.00000 5.120 2,662.40
0196 601-01000 CONCRETE CLASS B ADDED BY CMO #4 66.900 66.900
M3 0.000 0.00
579.00000 66.900 38,735.10
0200 602-00010 REINFORCING STEEL (GALVANIZED) DELETED BY MCR #1 LINE 0.000 0.000
#9
KG 0.000 0.00
1.50000 0.000 0.00
0201 602-00000 REINFORCING STEEL ADDED BY MCR 1 LINE #9 212.500 212.500
KG 0.000 0.00
0.95000 212.500 201.88
0202 602-00020 REINFORCING STEEL (EPOXY COATED) ADDED BY MCR 1 LINE 0.000 0.000
#9
KG 0.000 0.00
1.50000 0.000 0.00
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PCN: 12190-BID ESTIMATE RUN 02/13/2006
PROJECT: C 2873-096 ESTIMATE NO: 0034 10:21:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0203 602-00020 REINFORCING STEEL (EPOXY COATED) ADDED BY CMO #4 3,852.000 3,852.000
KG 0.000 0.00
2.00000 3,852.000 7,704.00
0205 603-01240 *600 MM REINFORCED CONCRETE PIPE 629.000 629.000
M 0.000 0.00
133.00000 629.000 83,657.00
0210 603-02240 *770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL 346.000 346.000
M 0.000 0.00
162.00000 346.000 56,052.00
0215 603-05024 *600 MM REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00
630.00000 8.000 5,040.00
0220 603-05124 *770X490 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 5.000 5.000
EACH 0.000 0.00
650.00000 5.000 3,250.00
0225 603-30018 *450 MM STEEL END SECTION 117.000 117.000
EACH 0.000 0.00
230.00000 117.000 26,910.00
0226 603-30024 600 MM STEEL END SECTION ADDED BY MCR 1 LINE #11 3.000 3.000
EACH 0.000 0.00
230.00000 3.000 690.00
0230 603-50018 *450 MM PLASTIC PIPE 1,226.000 1,226.000
M 0.000 0.00
80.00000 1,226.000 98,080.00
0231 603-50024 600 MM PLASTIC PIPE ADDED BY MCR 1 LINE #11 49.000 49.000
M 0.000 0.00
148.00000 49.000 7,252.00
0235 603-82012 *300 MM DUCTILE IRON PIPE 106.000 106.000
M 0.000 0.00
114.00000 106.000 12,084.00
0240 603-82018 *450 MM DUCTILE IRON PIPE 53.000 53.000
M 0.000 0.00
175.00000 53.000 9,275.00
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PCN: 12190-BID ESTIMATE RUN 02/13/2006
PROJECT: C 2873-096 ESTIMATE NO: 0034 10:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0245 604-00305 *INLET TYPE C (2 M) 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
0250 604-19105 *INLET TYPE R L 1.5 (2 M) 1.000 1.000
EACH 0.000 0.00
2,900.00000 1.000 2,900.00
0255 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 45.000 45.000
M 0.000 0.00
42.00000 45.000 1,890.00
0260 606-01370 *END ANCHORAGE TYPE 3G 4.000 4.000
EACH 0.000 0.00
850.00000 4.000 3,400.00
0265 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000
EACH 0.000 0.00
1,750.00000 4.000 7,000.00
0270 607-00005 *END POST 53.000 53.000
EACH 0.000 0.00
75.00000 53.000 3,975.00
0275 607-00010 *CORNER AND LINE BRACE POST 50.000 50.000
EACH 0.000 0.00
98.00000 50.000 4,900.00
0280 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,776.000 1,776.000
M 0.000 0.00
2.95000 1,776.000 5,239.20
0285 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,414.000 2,359.000
M 55.000 316.25
5.75000 2,414.000 13,880.50
0286 607-11300 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS MCR 2,056.000 2,140.000
#1  LINE#1
M -84.000 -1,197.00
14.25000 2,056.000 29,298.00
0290 607-11580 *FENCE (TEMPORARY) 24.000 24.000
M 0.000 0.00

3.50000 24.000 84.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0295 607-60120 *6 METER GATE 8.000 8.000
EACH 0.000 0.00
300.00000 8.000 2,400.00
0300 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 305.000 305.000
M 0.000 0.00
30.00000 305.000 9,150.00
0301 611-00020 6 METER CATTLE GUARD ADDED BY MCR LINE #18 1.000 1.000
EACH 0.000 0.00
14,555.00000 1.000 14,555.00
0305 612-00001 *DELINEATOR (TYPE I) 192.000 192.000
EACH 0.000 0.00
11.50000 192.000 2,208.00
0310 612-00002 *DELINEATOR (TYPE IT) 307.000 307.000
EACH 0.000 0.00
12.50000 307.000 3,837.50
0315 612-00003 *DELINEATOR (TYPE III) 9.000 9.000
EACH 0.000 0.00
13.50000 9.000 121.50
0320 613-00200 *50 MM ELECTRICAL CONDUIT 224.000 224.000
M 0.000 0.00
45.00000 224.000 10,080.00
0325 613-10000 *WIRING 1.000 1.000
L S 0.000 0.00
1,850.00000 1.000 1,850.00
0326 700-70130 F/A REPAIR REPAIR DAMAGED ELEC. LINE 4,396.110 4,396.110
FA 0.000 0.00
1.00000 4,396.110 4,396.11
0330 614-00011 *SIGN PANEL (CLASS I) 47.900 47.900
M2 0.000 0.00
189.73000 47.900 9,088.07
0335 614-00012 *SIGN PANEL (CLASS II) 44.190 44.190
M2 0.000 0.00
215.00000 44.190 9,500.85
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CAT NO0200 ROADWAY BID ITEMS

0340 614-00013 *SIGN PANEL (CLASS III) 8.730 8.730
M2 0.000 0.00
269.20000 8.730 2,350.12
0345 614-00200 *STEEL SIGN POST (U-2) 39.600 39.600
M 0.000 0.00
23.12000 39.600 915.55
0350 614-00218 *STEEL SIGN POST (57.2X57.2 MM TUBING) 0.000 0.000
M 0.000 0.00
33.35000 0.000 0.00
0355 614-01502 *STEEL SIGN POST (50 MM ROUND) 155.250 155.250
M 0.000 0.00
29.75000 155.250 4,618.69
0360 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 229.750 229.750
M 0.000 0.00
82.50000 229.750 18,954.38
0365 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 1.000 1.000
EACH 0.000 0.00
475.00000 1.000 475.00
0370 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000 1.000
EACH 0.000 0.00
610.00000 1.000 610.00
0375 614-72872 *LOOP DETECTOR (MICRO TYPE) 0.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0376 900-00007 ADDED ITEM (EACH)/ MCR #1 LINE #15 MICROWAVE SENSOR 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0377 900-00007  ADDED ITEM (EACH)/ MCR #14 (ART) 1.000 1.000
EACH 0.000 0.00
17,481.15000 1.000 17,481.15
0378 900-00007 ADDED ITEM (EACH)/ ART POWER HOOKUP 1.000 1.000
EACH 0.000 0.00

940.50000 1.000 940.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY BID ITEMS
0380 614-72875 *LOOP DETECTOR WIRE 196.000 196.000
M 0.000 0.00
8.00000 196.000 1,568.00
0385 615-00030 *EMBANKMENT PROTECTOR TYPE 3 5.000 5.000
EACH 0.000 0.00
730.00000 5.000 3,650.00
0390 616-00180 *450 MM CONCRETE SIPHON PIPE 52.000 52.000
M 0.000 0.00
195.00000 52.000 10,140.00
0395 621-00450 *DETOUR PAVEMENT 11,839.300 11,839.300
M2 0.000 0.00
22.19000 11,839.300 262,714.07
0396 622-01125 SEPTIC TANK (4700 L) ADDED BY MCR #1 LINE 12 1.000 1.000
EACH 0.000 0.00
3,561.00000 1.000 3,561.00
0400 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
115,000.00000 1.000 115,000.00
0401 625-00001 CONSTRUCTION SURVEYING (HOURLY) AS PER PLAN SHEET 98 47.000 47.000
HOUR 0.000 0.00
100.00000 47.000 4,700.00
0402 625-00000 CONSTRUCTION SURVEYING ADD BY CMO #3 FOR EXTENTION 1.000 1.000
LS 0.000 0.00
13,180.00000 1.000 13,180.00
0403 625-00001 CONSTRUCTION SURVEYING (HOURLY) MCR #1 LINE #8 (EXTRA 147.200 147.200
BLUE TOPS)
HOUR 0.000 0.00
100.00000 147.200 14,720.00
0404 900-00014 ADDED ITEM (LUMP SUM)/ SLOPE STAKING 1.000 1.000
LS 0.000 0.00
9,470.00000 1.000 9,470.00
0405 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0406 626-00000 MOBILIZATION CMO #3 PROJECT EXTENSION TYPE I 0.000 0.000
LS 0.000 0.00
18,246.00000 0.000 0.00
0407 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #3 PROJECT 1.000 1.000
EXTENSION
LS 0.000 0.00
18,246.00000 1.000 18,246.00
0408 626-00100 MOBILIZATION (WITHOUT AUTOPAY) ADDED BY CMO #4 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0410 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0415 627-00001 *PAVEMENT MARKING PAINT 3,507.800 3,507.800
L 0.000 0.00
7.65000 3,507.800 26,834.67
0420 627-00005 *EPOXY PAVEMENT MARKING 2,182.000 2,182.000
L 0.000 0.00
14.55000 2,182.000 31,748.10
0425 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 154.300 155.360
M2 -1.060 -228.03
215.12000 154.300 33,193.02
0430 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 49.400 49.400
M2 0.000 0.00
86.10000 49.400 4,253.34
0435 629-01002 *SURVEY MONUMENT (TYPE 2) 16.000 16.000
EACH 0.000 0.00
265.00000 16.000 4,240.00
0440 629-01003 *SURVEY MONUMENT (TYPE 3) 4.000 4.000
EACH 0.000 0.00
690.00000 4.000 2,760.00
0445 629-01031 *SURVEY MONUMENT (TYPE 3A) 5.000 5.000
EACH 0.000 0.00
590.00000 5.000 2,950.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0450 629-01050 *MONUMENT BOX 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0455 629-01210 *ADJUST MONUMENT BOX 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0460 630-00000 *FLAGGING 23,411.500 23,324.500
HOUR 87.000 1,566.00
18.00000 23,411.500 421,407.00
0465 630-00002 *TRAFFIC CONTROL SUPERVISOR 364.000 364.000
DAY 0.000 0.00
285.00000 364.000 103,740.00
0470 630-00007 *TRAFFIC CONTROL INSPECTION 268.000 268.000
DAY 0.000 0.00
95.00000 268.000 25,460.00
0471 900-00014 ADDED ITEM (LUMP SUM)/ TCI SPECIAL ADDED BY CMO #3 1.000 1.000
LS 0.000 0.00
5,930.56000 1.000 5,930.56
0475 630-80001 *FLASHING BEACON (PORTABLE) 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0480 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 16.000 16.000
EACH 0.000 0.00
300.00000 16.000 4,800.00
0485 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 70.000 70.000
EACH 0.000 0.00
100.00000 70.000 7,000.00
0490 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 138.000 138.000
EACH 0.000 0.00
130.00000 138.000 17,940.00
0495 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 14.000
EACH 0.000 0.00

250.00000 14.000 3,500.00
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PCN: 12190-BID ESTIMATE RUN 02/13/2006
PROJECT: C 2873-096 ESTIMATE NO: 0034 10:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0500 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 18.400 18.400
M2 0.000 0.00
200.00000 18.400 3,680.00
0505 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0510 630-80359 *PORTABLE MESSAGE SIGN PANEL 268.000 262.000
DAY 6.000 1,050.00
175.00000 268.000 46,900.00
0515 630-80360 *DRUM CHANNELIZING DEVICE 442.000 442.000
EACH 0.000 0.00
75.00000 442.000 33,150.00
0516 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 20.000 20.000
#1 LINE #3
EACH 0.000 0.00
90.00000 20.000 1,800.00
0520 630-80370 CONCRETE BARRIER (TEMPORARY) 405.000 405.000
M 0.000 0.00
70.00000 405.000 28,350.00
0525 630-80380 *TRAFFIC CONE 181.000 181.000
EACH 0.000 0.00
20.00000 181.000 3,620.00
0530 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
23,000.00000 0.000 0.00
0535 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70013 F/A CONCRETE INCENTIVE PAYMENT 145,166.950 145,166.950
FA 0.000 0.00
1.00000 145,166.950 145,166.95
0545 700-70014 F/A INCENTIVE 16,127.420 32.500
FA 16,094.920 16,094.92

1.00000 16,127.420 16,127.42
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0550 700-70022 F/A OJT PILOT 2,260.800 2,260.800
FA 0.000 0.00
1.00000 2,260.800 2,260.80
0555 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70380 F/A EROSION CONTROL 8,829.950 5,756.290
FA 3,073.660 3,073.66
1.00000 8,829.950 8,829.95
0567 620-00020 SANITARY FACILITY MCR #1 LINE #4 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0580 700-70035 F/A EXTENSION OF PROJECT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70222 F/A CELLULAR PHONE SERVICE TCS CELL PHONE 3,146.960 3,074.530
F A 72.430 72.43
1.00000 3,146.960 3,146.96
0595 900-00014 ADDED ITEM (LUMP SUM)/ CABALLERO IRRIGATION SYSTEM CMO 1.000 1.000
#5
LS 0.000 0.00
75,900.00000 1.000 75,900.00
0600 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF HOUSE MCR #17 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
0620 900-00006 ADDED ITEM (DOLLAR)/ CMO #9 - CLAIM SETTLEMENT 59,551.380 59,551.380
DOL 0.000 0.00
1.00000 59,551.380 59,551.38
0625 900-00006 ADDED ITEM (DOLLAR)/ FORENSIC INVESTIGATION MCR 8,471.020 8,701.640
DOL -230.620 -230.62
1.00000 8,471.020 8,471.02
CAT 0200 CURRENT AMT §$ 13,304,650.61 $ 8,695.68% 13,304,650.61
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0565 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0570 620-00012 FIELD LABORATORY (CLASS 2) 2.000 2.000
EACH 0.000 0.00
11,000.00000 2.000 22,000.00
0575 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,742.160 1,742.160
FA 0.000 0.00
1.00000 1,742.160 1,742.16
0590 900-00014 ADDED ITEM (LUMP SUM)/ CDOT MAINT. WORK -1.000 -1.000
LS 0.000 0.00
1,955.18000 -1.000 -1,955.18
0605 900-00021 ADDED ITEM (SQUARE METER)/ MCR#22 SIGN PANEL (CLASS I) 6.500 6.500
M2 0.000 0.00
106.13000 6.500 689.85
0610 900-00014 ADDED ITEM (LUMP SUM)/ MCR23 LOWER PLASTIC PIPE 1.000 1.000
LS 0.000 0.00
5,600.00000 1.000 5,600.00
CAT 0400 CURRENT AMT $ 43,076.83 $ 0.00$ 43,076.83

PROJECT TOTAL CURRENT AMT $ 13,347,727.44 3 8,695.68 $ 13,347,727.44



